
Project Name Agency Workflow Stage Name Date Canceled/Hold

DMS Integrated System of Record DEQ 8. On Hold 12/15/2015

Grants Management Implementation NCDENR DEQ 8. On Hold 12/2/2015

Grants Management NCDACS AGR 8. On Hold 12/2/2015

Hazard Mitigation Project Management Tool DPS 8. On Hold 12/15/2015

Data Center Move DOR 9. Cancelled 1/7/2016

Disaster Recovery Project DOR 9. Cancelled 1/7/2016


